
RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT & COST REVIEW/ 

, 
I 

CONTRACT No. 
\ 
'--- _ _ 957661 

Nobis Engineering�lhc:-.- -----·--EP-S1-06-03 CONTRACTOR 

TO No. 011- RSBD-B51Q ro NAME Milwaukee Solvay Coke and Gas 
RI/FS OS 

REPO.RTING PERIOD September 29, 2007 to INV# 

October 26, 2007 A013 

TOPO Denise C. Boone DUE DATE November 19, 2007 

Please review the attached monthly invoice and progress report to determine if the costs appear 
to be reasonable and applicable to your Work Assignment. Then, document your review by 
completing this form and return it to Diana King, Contracts Management Section (HBS) on or 
before the due date shown. You may retain the attachments for your files. Thank you. 

YES NO N/A 

LOE charged is appropriate for work accomplished y 

Labor mix is appropriate y 

Hours charged by labor category are within the y 

Approved Work Plan Budget 

ODC (e.Q., reproduction, telephone, mail, courier, etc.) y 

Computer charges y 

Travel y 

Equipment 
y 

Level of team subcontractor effort charged is 
commensurate with prdgress y 

Pool/Non-Team subcontractor (e.g., drillers, analytical 
laboratories, etc.) costs are reasonable and 
appropriate 

NON-TEAM SUBCONTRACTOR(S): 
·, 

y 

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION ** 
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RAC2 Monthly Invoice Review Checklist 

CONTRACTOR PERFORMANCE EVALUATION 

RATING 

CRITERIA 

QUALITY OF 
SERVICE/PRODUCT 

COST CONTROL 

TIMELINESS OF 
PERFORMANCE 

BUSINESS 
RELATIONS 

OUTSTANDING 

5 

Y 

Y 

Y 

Y 

EXCELLENT 

4 

GOOD 

3 

FAIR 

2 

POOR 

' 1 

UNSATISFACTORY 

0 

DETERMINATION: 

YY Services performed by the contractor support payment of the dollars/hours invoiced 
and appear to be reasonable for the work performed. 

Additional supporting data was requested/received from the contractor and 
adequately supports payment of the invoice amount. (Attach copy of 
documentation). 

Costs are recommended for suspension since they cannot be verified. See comments 
provided below. 

ADDITIONAL COMMENTS: 

_35en i se V . ^ c o n e . , 11/19/2007 

EPA Task Order Project Officer Date 

EPA Contract PO Use Only 
Reviewing Contractor 
PO Initials 
Date Reviewed 



MONTHLY PROGRESS REPORT 
EPA CONTRACT NO. EP-S1-06-03 

TASK ORDER NO. 0011-RS-BD-B51Q 
MILWAUKEE SOLVAY COKE & GAS SITE, MILWAUKEE, Wl 

Nobis Project No. 80011 
TOPO: D. Boone 

ACTIVITY: RI/FS OVERSIGHT 

Technical Progress (September 29. 2007 - October 26. 2007) 

Progress for Month 

• Task 01 - Prepared and electronically submitted the September 2007 Monthly Progress 
Report and Invoice to EPA on 10/18/07. 

• Task 01 - Performed routine communication with EPA TOPO and Team Subcontractor 
Weston Solutions' Technical Lead regarding overall Task Order and planned RI/FS 
Oversight activities. 

• Task 01 - Received and initiated review of PRP RI/FS Work Plan and QAPP submittals. 

Potential Issues/Problems 

• No potential issues or problems were identified during this reporting period. 

Corrective Actions 

• No corrective actions were required during this reporting period. 

Analytical Summary (Non-CLP) 

• No analytical activities occurred during this reporting period. 

Cost/Schedule 

• The total Level of Effort (LOE) invoiced this reporting period  technical hours and 
$1,265.76, which represents a cumulative total of  LOE and $21,913.99. Team 
Subcontractor LOE and costs are included in the totals for this reporting period. This 
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein. 
Reports 1, 1A, IB, 2, 3, and 3A show a detailed breakdown of all costs to the task level. 

• Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred 
during the reporting period for both Nobis and any Team Subcontractors. The activities 
discussed in the technical progress section reflect the level of effort incurred during this 
reporting period. 

• Report 3 includes an expenditure limit at the task level. The expenditure limit 
established by EPA in the initial Task Order was distributed among each task. 

EPA Region I RAC Monthly Progress Report Nobis Engineering, inc. 
Invoice Number A013 October 2007 

non-responsive

non-responsive



REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-SI-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 9/29/2007 

Reporting Period To: 10/26/2007 

Invoice Date: 11/15/2007 

Invoice Number: A013 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: Proj. Planning & Support 

Task Category: Project planning and support 

Name 

PRIME CONTRACTOR, 

Labor 

[Delano, Peter 

1 Riel, Janet 

Rathburn, Brenda 

Richard, Tina 

SUBTOTAL, Labor 

Other Direct Costs 

Mail/Courier/Freight 

Job Category 

Nobis Engineering 

SUBTOTAL, Other Direct Costs 

Program Manager Total 

Finance Manager Total 

Cost Reporter Total 

Current 

Hours Dollars 

937.87 

58.51 

267.70 

1,264.08 

1.68 

1.68 

Cumu 

Hours 

lative 

Dollars 

5,791.55 

233.20 

-

3,139.82 

11,956.63 

7.08 

96.92 

Approved Budget 

Hours Dollars 

10,496.18 

2,340.00 

5,350.00 

119,858.70 

173.00 

1.327.79 

TOTAL, Nobis Engineering COSTS 1,265.76 12,053.55 121,186.49 

Page 1 of 3 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-SI-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 9/29/2007 

Reporting Period To: 10/26/2007 

Invoice Date: 11/15/2007 

Invoice Number: A013 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: Proj. Planning & Support 

Task Category: Project planning and support 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars i 

TEAM SUB CONTRACTOR, Weston Solutions 

TOTAL, Weston Solutions COSTS 0.00 9,860.44 43,702.51 

SUBTOTALS FOR TA IME AND TEAM SUBS) 

Name Job Category 

nt 

Hou Dollars 

e 

Hou Dollars 

Budget 

H Dollars 

SUBTOTAL, LABOR 

SUBTOTAL. OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL " 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 01 COSTS 

1,264.08 

1.68 

0.00 

0.00 

1,265.76 

21,598.67 

315.32 

0.00 

0.00 

21,913.99 

161,698.03 

3,190.97 

0.00 

0.00 

164,889.00 

TOTALS FOR TA  Oi l (ALL TASKS) 

Name 

TOTAL LABOR 

TOTAL OTHER DIRECT COSTS 

TOTAL SUBPOOL 

TOTAL SUBPOOL FEE 

Job Category 

nt 

Hou Dollars 

Page 2 c 3f3 

1,264.08 

1.68 

0.00 

0.00 

e 

Hou Dollars 

21,598.67 

315.32 

0.00 

0.00 

Budget 

H Dollars 

161,698.03 

3,190.97 

0.00 

0.00 

non-responsive
non-responsive non-responsive



REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
TOTAL TASK ORDER Oil COSTS 1,265.76 21,913.99  164,889.00 

Average Hourly Rate 158,01 146.93 136 57 

Expenditure Limit Hours/Dollars 

Expenditure Limit Other Direct Costs 

Expenditure Limit Subpool (Fee Included) 

Total Expenditure Limit 

164,888.00 

0.00 

0 00 

164,888.00 

Approved Budget Hours/Dollars 

Approved Budget Other Direct Costs 

Approved Budget Subpool (Fee Included) 

Total Approved Budget 

 161,698.03 

3,190.97 

0.00 

164,889.00 

Page 3 of 3 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: Oi l Work Area Code: RI/FS Oversight 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl Action Code: BD 

Contractor Name: Nobis Engineering Operable Unit: 00 

Contractor Number: EP-SI-06-03 TO Type: Term 

SSID: B51Q Type Work: 

State: Wisconsin Task Order Status: On-going 

Region: New England Performanced Based: N 

Current Month 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2009 

Reporting Period From: 9/29/2007 

Reporting Period To: 10/26/2007 

Invoice Date: 11/15/2007 

Invoice Number: A013 

Invoice Purpose: Monthly Progress 

Task 
No. 

01 

Task 
Cat. 

Code 

PP 

Labor Hours 

Program Manager 

Finance Manager 

Cost Reporter 

Total 

Labor Dollars 

1,264.08 

Other Direct Costs 

1.68 

Subpool 

0.00 

Fees 

0.00 

Total Dollars 

1,265.76 

Task Order Totals 1,264.08 1.68 0.00 0.00 1,265.76 

Cumulative To-Date 

Task 
No. 

01 

Task 
Cat. 

Code 

PP 

Labor Hours 

Engineer Sr 

Geologist Sr 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Project Administrator 

Total 

Labor Dollars 

21,598.67 

Other Direct Costs 

315.32 

Subpool 

0.00 

Fees 

0.00 

Total Dollars 

21,913.99 

Task Order Totals 

Task Order Expenditure Limit 

21,598.67 315.32 0.00 0.00 21,913.99 

164,888.00 

Page 1 of 1 
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REPORT 3: Variance Report Based on Expended to Date - Task Level 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 9/29/2007 

Reporting Period To: 10/26/2007 

Invoice Date: 11/15/2007 

Invoice Number: A013 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Tit le 

Proj Planning & Support 

Connmunity Involvement 

Field Investigation/Data 

Remedial Investigation R 

PRP Idenlif & Screening 

PRP Eval Remedial All 

PRP Feasibility Study Rpt 

Posl RI/FS Support 

Task OrtJer Closeout 

Cumulat ive 
Hours 

Cumula t ive 
Loaded Dol lars 

Invoiced 

21.913 99 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

Dol lars 
Incur red But 
Not Invoiced 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

Tota l Invoiced 
+ Incur red But 
Not Invoiced 

21,913 99 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

App roved Budget 

Dol lars 

164,889 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

Var iance Based On 
App roved Budge t 

% Hours 
Invoiced 

% Dol lars 
Invo iced 

13 29% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

% Inv 'd + 
Incr 'd Bu t 
Not Inv 'd 

13 29% 

0 0 0 % 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

Expendi ture 
U m i t 

Ho Dol lars 

164,888 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

Var iance Based On 
Expend i ture L imi t 

% Hours 
Invo iced 

% Doi ia is 
Invo iced 

13 29% 

0 00% 

0 0 0 % 

0 0 0 % 

0 0 0 % 

0 00% 

0 0 0 % 

0 00% 

0 00% 

21,S13.99 21,913.99 164,889.00 

Page 1 of 1 
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REPORT 3A: Variance Report Based on Estimate At Completion - Task Level 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-SI-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 9/29/2007 

Reporting Period To: 10/26/2007 

Invoice Date: 11/15/2007 

Invoice Number: A013 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
C a t 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Tit le 

Praj Planning & Support 

Community Involvement 

Field Investigation/Data 

Remedial Investigation R 

PRP Identif & Screening 

PRP Eval Remedial Alt 

PRP Feasibility Study F!pt 

Post RI/FS Support 

Task Order Closeout 

Cumulat ive 
H

Cumulat ive 
Loaded Dol lars 

Invoiced 

21,913 99 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0.00 

0 00 

Dol lars 
Incur red But 
Not Invo iced 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

Tota l Invo iced 
+ Incurred But 
Not Invo iced 

21,913 99 

0 00 

0.00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

App roved Budget 

Hours Dol lars 

164,889 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

Var iance Based On 
App roved Budget 

'A Hours 
Invo iced 

% Dol lars 
Invo iced 

13 29% 

0 00% 

0 00% 

0.00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

% Inv 'd + 
incr 'd But 
Not Inv 'd 

13 29% 

0 00% 

0.00% 

0 0 0 % 

0 0 0 % 

0 00% 

0 0 0 % 

0 00% 

0 00% 

Est imated Cost 
A t Comple t ion 

Dol lars 

156,764 77 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

Var iance Based On 
Est imate A t Comple t ion 

% Hours % Dol lars 
Invo iced 

13 98% 

0 00% 

0 00% 

0 0 0 % 

0 00% 

0 00% 

0.00% 

0 0 0 % 

0 00% 

21,913.99 156,764.77 13.98% 
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standard Fonti 1034 

Revised Januaiy 1980 

Depaitment olthe Treasury 

1 TFRM 4-2000 

1034-118 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

VOUCHER NO 

A013 

U.S DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION 

Environmental Protection Agency 
Research Triangle Park 
Financial Managennent Center (D143-02) 
Research Triangle Park, NC 

DATE VOUCHER PREPARED 

November 15,2007 
SCHEDULE NO 

CONTRACT NUMBER AND DATE 

EP-S1-06-03 9/21/06 
PAID BY 

REQUISITION NUMBER AND DATE 

PAYEE'S 
NAME 
AND 

ADDRESS 

r 

L 

Nobis Engineering, Inc. 
18 Chenell Drive 
Concord, NH 03301 

DATE INVOICE RECEIVED 

DISCOUNT TERMS 

PAV^SACCfNUMBdt? -

If questions on this invoice, call 603-724-6230. Janet Riel, Finance l\/lanager 
SHIPPED FROM TO WBGHT GOVERNMENT BH NUMBER 

NUMBER 
AND DATE 
OF ORDER 

DATE OF 
DELIVERY 

OR SERVICE 

ARTICLES OR SERVICES 
(•Enter descrlfiUon, item numtier of contract of Federal supply 

schedule, and other information deemed necessary) 

QUAN­
TITY 

UNIT PRICE 

COST I PER 

9/23/07-10/26/07 Task Order 0011-RSBD-B51Q, Milwaukee Solvay Coke & Gas RI/FS OS $1,265.76 

(Use continuation sheet if necessary) (Payee must NOT use the space below) TOTAL $1,265.76 
PAYMENT: 

PROVISIONAL 

COMPLETE 

PARTIAL 

FINAL 

PROGRESS 

ADVANCE 

APPROVED FOR EXCHANGE RATE 

=$1.00 

BY J 

TFTLE 

DIFFERENCES 

AmouftI vertftedi coirect for 

(Signetire or Initiate 

Pursuant to authority vested In me, I certify that this voucher is correct and proper for paymenL 

11/15/07 Abhjit Nobis 
(Dele) 

Principal 
(Titlr^ 

ACCOUNTING CLASSIRCATION 

CHECK NUMBER ON ACCOUNT OF U.S. TREASURY CHECK NO ON (NameofBank) 

CASH 

S 

DATE PAYEE 1 

1 When stated in foreign currency, insert name of currency 
2 If the ability to certify and authonty to approve are combined in one person, one signature Is necessary: 

otherwise the approving officer will sign in the space provided, over his official title 
3 When a voucher is receipted in Ihe name of a company or corporation, the name of the person writing the company 

or corporate name, as well as the capacity in virhich he signs, must appear. For example: 'John Doe Company, per 
John Smith, Secretary" or Treasurer ' , as the case may be 

PER 

TfTLE 

Previous ediUon uroble US GOVERNMENT PRi^fTING OFFICE 1986-O-4$1-248aa630 NSN 7M0-a0-«34-4206 

PRIVACY ACT STATEMENT 
The information requested on this form Is required under the provisions of 31 U.S.C. 82b and 82c, for the purpose of 
disbursing Federal money. The infonnation requested is to identify the particular creditor aivj the anviunts to be paid. 
Failure to fumish this information will hinder drscharige of the payment obligation 



Substitutefor 
ironn 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A013 

Schedule No: 

Sheet No: 26 

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wl 

Saturday, September 29, 2007 • Friday, October 26,2007 

HOURS: 

Prime 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Sdentist Sr 

Environ Sdentist Mid 

Environ Sdentist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technidan (CAO/GIS) Mid 

Technician-Field Sr 

Technidan-Field Mid 

Technldan-Fleld Jr 

Toxicologist Sr 

Toxicologist Mid 

Pnagtam Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Oflicer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Team Subcontractors 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Sdentist Sr 

Environ Scientist Mid 

Environ Sdentist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technidan (CAD/GIS) Mid 

Current Cumulative FUNDING AMOUNT: $387,474.00 

EXPENDITURE LIMIT: $164,888.00 

Company Confid eefffio 

non-responsive



Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A013 

Schedule No: 

Sheet No: 27 

COSTS: 

Technldan-FieW Sr 

Technician-Field Mid 

Technldan-Fleld Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Direct Labor 

Other Direct Costs 

Travel 

Team Subcontractors Costs 

- Weston Solutions 

- Avatar Environmentat 

Subpool 

Total Direct Costs 

Subpool Fee 

Amount Claimed 

Current 
1,264.08 

1.68 

0.00 

0.00 

0.00 

0.00 

0.00 

1.265.76 

0.00 

1,265.76 

Cumulative 
11,956.63 

96.92 

0.00 

9.d60.44 

9,860.44 

0.00 

0.00 

21,913.99 

0.00 

21,913.99 

Company Confidential - Propilstaty Infonnation of Nobis Englnasring 

non-responsive



RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT COST REVIEW 

Contract No. 

TO No. 

Reporting Period 

TOPO 

EP-S 1-06-03 

011-RSBD-B51Q 

September 29, 2007 
to October 26, 2007 

Denise C. Boone 

Contractor 

TO Name 
f 

lnv# 

Due Date 

Nobis Engineering, Inc. 

Milwaukee Solvey Coke & Gas 

RI/FS OS 
A013 

11/25/2007 

Please review the attached monthly invoice and progress report to determine if the costs appear to 
be reasonable and applicable to your Task Order. Then, document your review by completing this 
form and return it to Diana King, Contracts Management Section (HBS) on or before the due date 
shown, You may retain the attachments for your files. Thank you. 

LOE charged is appropriate for work accomplished 

Labor mix is appropriate 

Hours charged by labor category are within the 
Approved Work Plan Budget 

ODCs (e.g., reproduction,-telephone, mail, courier, etc.) 

Computer Charges 

Travel 

Equipment 

Level of team subcontractor (e.g. drillers, analytical 
laboratories, etc.) costs are reasonable and appropriate 

NON-TEAM SUBCONTRACTOR NAME(S): 

YES 

, 

NO* N/A 

-

PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION. 



RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT COST REVIEW 

Rating: 
Criteria: 
Quality of 
Service/Product 

Cost Control 

Timeliness of 
Performance 

Business 
Relations 

Outstanding 
5 

Excellent 
4 

Good 
3 

Fair 
2 

Poor 
1 

Unsatisfactory 
0 

Determination: 

Services Performed by the contractor support payment of the dollar/hours invoiced 
and appear to be reasonable for the work performed. 

Additional supporting data was requested/received from the contractor and adequately 
supports payment of the invoice amount. (Attach copy of documentation) 

Costs are recommended for suspension since they cannot be verified. See comments 
provided below. 

ADDITIONAL COMMENTS: 

EPA Task Order Project Officer Date 

EPA Contract PO Use Only 
Reviewing Contract PO Initials 
Date Reviewed 



DENISE 
B00NE/R5/USEPA/US 

11/19/2007 09:39 AM 
To Diana King/R1/USEP/\/US@EPA, Heidi 

Horahan/R1/USEP/VUS@EPA 
CC DENISE B00NE/R5/USEPA/US@EPA 

bcc 

Subject Nobis Engineering, Inc, Contract #EP-S1-06-03, Task Order 
#G011-RS-BD-B51Q 

Attached is a copy of the Monthly Progress Report & Cost Review for the above-referenced task 
order for the period September 29, 2007 through October 26, 2007. 

Region 1 Monthly Progress Rpt Oct 2007 EP-S1-06-03.doc 

Denise Boone 
(312)886-6217 




